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December 6, 1994 94-RF-12097

Regina Sarter

Industnal Area Operable Unit
Project Manager
Environmental Restoration
DOE,RFFO

REVISED DELIVERY DATE FOR THE DRAFT PHASE | NON-INTRUSIVE TECHNICAL
MEMORANDUM No 1 OPERABLE UNIT, (OU) 10 OTHER OUTSIDE CLOSURES -

GAA-007-94

Action None required

This memorandum s to inform you of a revision to the onginally proposed delivery date for
the Draft Phase | Non-Intrusive Technical Memorandum No 1 for OU 10 Enclosed, please
find a revised schedule for delivery of Technical Memorandum No 1 The anticipated
delivery date for the Draft and Final Technical Memorandum No 1 for OU 101s January 16,
1995, and March 23, 1995, respectively These dates are approximately 5 weeks beyond
the onginally anticipated delivery date of December 6, 1994, for the Draft document

The decision to push the delivery date forward for these documents was made due to
extensive comments on the Preliminary Draft Technical Memorandum No 1, inconsistencies
with the figures and maps in the document and delays in receipt of validated analytical data
With the additional preparation ime, EG&G Rocky Flats, Inc anticipates that a superior
quality document will be produced, which should have a positive effect on the on-going
negotiations with the regulators regarding the reconfiguration of the Industnial Area OUs

If you should have any questions regarding these revised delivery dates, please contact
me at extension 8504, or Bruce Peterman at extension 8659

o

A Anderson
Project Manager-OU 10
Industnal Area OU Closures/D & D Team
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As Stated
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